233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.chicagoareaplanning.org

CMAQ Project Selection Committee Meeting
Annotated Agenda
May 13, 2008
10:30 a.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 10:30 a.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Project Changes

3.1

3.2

3.3

Wilmette — Green Bay Rd from Lake Ave to Wilmette Ave (TIP ID 02-05-0002)
The sponsor is requesting a cost increase.

North Aurora — Oak St Bicycle/Pedestrian Bridge (TIP ID 09-06-0070)

The sponsor is requesting a cost increase.

Aurora — IL 31/River St from Prairie St to New York St (TIP ID 09-08-0009)

The sponsor is requesting a cost increase and scope change.

ACTION REQUESTED: Approval of staff recommendations, barring discussion of any

individual project

4.0 Program Management

4.1

4.2

4.3

Lapsing Funds

A memorandum is attached explaining the potential for fund lapses and offering
recommendations for action.

FY 2007 Project Status

A memorandum is attached discussing the status of projects programmed in FY 2007. This
was the first year of multi-year programming; the expectation was that the first phase
would begin in FY 2007.

Overall Program Obligation

A memorandum is attached discussing the level of program obligations.

ACTION REQUESTED: Discussion
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5.0 Other Business

6.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

7.0 Next Meeting
The next meeting is scheduled for June 12, 2008 at 1:00pm.

8.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: May 8, 2008
From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner;
Re: CMAQ Project Change Requests

Three sponsors have requested project changes. The net change in the federal amount
programmed resulting from the requests is $689,642. The sponsors’ requests are attached.

Wilmette — Green Bay Rd from Lake Ave to Wilmette Ave (TIP ID 02-05-0002)

The sponsor is requesting a cost increase for the above project in the amount of $67,301 federal.
The project received cost increases at the February 28, 2008 and April 11, 2008 meetings in the
amounts of $766,010 federal and $41,786 federal. The project is on the April 25, 2008 bid letting
and the lowest bid came in $84,125 higher than the engineer’s construction estimate.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $926,554 to $956,603; its rank was unchanged at fifth.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for the Wilmette — Green Bay Rd from Lake Ave
to Wilmette Ave (TIP ID 02-05-0002) in the amount of $67,301 federal for total CMAQ
funding of $1,954,149 federal ($2,442,686 total).

North Aurora - Oak St Bicycle/Pedestrian Bridge (TIP ID 09-06-0070)

The sponsor is requesting a costs increase for the above project in the amount of $110,189
federal. The project was programmed in FY 2007 for construction in the amount of $91,006
federal. The increase in construction costs was the result of the general inflation of construction
costs and IDOT requiring that the width of the bridge be re-engineered to twelve feet.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per kilogram of
VOC eliminated increase from $1,831 to $3,632, its rank among bicycle facility projects dropped
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from fifth to eighth which is below two projects not funded but ahead of two projects that were
funded.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for North Aurora — Oak St Bicycle/Pedestrian
Bridge (TIP ID 09-06-0070) in the amount of $110,189 federal for total CMAQ funding
of $201,195 federal ($251,494 total).

Aurora - IL 31/River St from Prairie St to New York St (TIP ID 09-08-0009)

The sponsor is requesting a cost increase for the above project in the amount of $512,152 federal
and a scope change moving the construction phase forward to 2008. The project was
programmed in FY 2008 for phase II engineering and construction in the amount of $216,576
federal. The phase Il engineering was programmed in FY 2008 and construction in FY2009.

Wishing to expedite the project, the project used City funds to complete the engineering phase
so that the project could be included on the September 19, 2008 letting. Construction estimates
came in significantly higher than anticipated at $828,100. This was due to several plan quantity
items not being included in the initial estimates.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per kilogram of
VOC eliminated increase from $867 to $3,079, its rank among signal interconnect projects
dropped from ninth to twentieth which is below four projects not selected for funding.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase and scope change for Aurora — IL 31/River St from Prairie
St to New York St (TIP ID 09-08-0009) in the amount of $512,152 federal for total
CMAQ funding of $728,728 federal ($910,910 total) and moving construction as an
approved phase to FY 2008.
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ENGINEERING
DEPARTMENT

VILLAGE OF WILMETTE

1200 WILMETTE AVENUE
WILMETTE, [LLINOIS 60091-0040

May 6, 2008
Mr. Doug Ferguson
Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, Illinois 60606

Re:  Congestion Mitigation and Air Quality Grant (CMAQ)
TIP ID 02-05-002
Green Bay Road Traffic Signal Modifications
Village of Wilmette

Dear Mr. Ferguson:

The bid opening for the above-referenced project was April 25, 2008. The qualified
lowest bidder is Landmark Contractors Inc, with a bid of $1,370,642.11, which is $84,125.11 or
6.5-percent over the engineer’s estimate.

The purpose of this letter is to request a final funding adjustment for the Green Bay Road
Traffic Signal Modification Project to bring the federal participation to 80-percent. The Village
of Wilmette appreciates the Committee’s previous recommendations to increase CMAQ funds
for this project.

A history of the project’s funding requests and the final as-bid costs are shown as
follows:

Project Expenses Federal Share Total Fed %
2005 Grant Approved  § 737,000 $ 960,000 76.8
2005 Request $1,079,052 $1,387,815 778
February, 2008 Request $1,845,062 $2,306,328  80.0
April, 2008 Request $1,886,848 $2,358,560  80.0
May, 2008 Request $1,954,149* $2,442.686* 80.0

Amount of increase: $ 67,301

* Includes $114,900 ($91,920 / 80-percent federal) for previously encumbered
Phase II design.



As always, the Village of Wilmette appreciates the CMAQ selection committee’s
expedited review of this request. The Village has until May 15, 2008 to secure funding for the
project so that IDOT can award the contract. Ilook forward to hearing from you concerning the
date this request will be presented to the CMAQ selection Committee for approval. If you have
any questions or require additional information, please feel free to contact me at (847) 853-7627.

ayerhofer, P.E.
Director of Engineering

Very truly yours,

R

C: President Christopher S. Canning and Village Board of Trustees
Michael Earl, Village Manager
Don Jakesch, TY Lin International
Bruce Bushnell, TY Lin International
Temi Latinwo, Local Roads, Illinois Department of Transportation
Alex Househ, Local Roads, Illinois Department of Transportation
Kevin Stallworth, Local Roads, Illinois Department of Transportation



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 02-05-0002

Description:

Ranking Computation

Green Bay Rd from Lake Ave to Wilmette Ave

2005 Approved 2005 Request 2008 Request 2008-2 Request 2008-3 Request
Tons VOC eliminated 3.3891 2.5455 2.5455 2.5455 2.5455
Cost $ 960,000 $ 1,387,815 $ 2,306,328 $ 2,358,560 $ 2,442,686
$/Ton VOC eliminated $ 283,261 $ 545199 $ 906,035 $ 926,554 $ 959,603
Rank 3 4 5 5 5
Project Expenses

Federal Share Total Federal % Basis
2005 Approved $ 737,000 $ 960,000 76.8% Approved Projects
2005 Request $ 1,079,052 $ 1,387,815 77.8% Approved Increase
2008 Request $ 1,845,062 $ 2,306,328 80.0% Approved Increase
2008-2 Request $ 1,886,848 $ 2,358,560 80.0% Approved Increase
2008-3 Request $ 1954149 $ 2,442,686 80.0% Letter from Sponsor
Increase Amount $ 67,301 $ 84,126
Note: Including this current request, the total increase amounts for 2008 is $875,097 federal.
02-05-0002 revised rank 080507 .xls 5/7/2008



FY 2005 CMAQ Program

ID Total $ Fed $ $/Ton Voc Select
Intersection Improvement
1103052489 Palatine-Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000 $155,774 $2,694,000
1111052336 McHenry-IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000
(1102052465 Wilmette-Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000 |
1101052435 CDOT-Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000 $286,959
| Revised Rank - 2005 $545,199 |
1109052427 Kane County DOT-Kirk Rd and IL 56 $2,088,000 $1,670,000 $787,397 $500,000
| Revised Rank - 2008-3 $959,603 |
1109052431 Kane County DOT-Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000
1101052451 CDOT-Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525
1110052354 Lake County DOT-Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000
1110052350 Lake Zurich-US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000
1110052317 Grayslake-Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700
1110052353 Lake County DOT-Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000
1112052357 Romeoville-IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834
1111052365 McHenry County Highway Department-Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372
1110052464 Vernon Hills-Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421
1108052349 Glen Ellyn-IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818
1101052483 CDOT-Chicago Ave Signal Modernizations/Intersection Improvements from Laram  $4,347,600 $3,478,080 $4,191,921
1103052467 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160
1107052308 South Holland-State St at 168th St $1,320,000 $1,056,000 $5,943,536
1103052490 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635
1112052492 Joliet-Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088
1108052456 Naperville-US 34/0Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd fromr $522,400 $417,900 $6,524,218
1110052452 Lake County DOT-IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312
1106052462 Orland Park-US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174
1111052334 Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499
1111052361 McHenry County Highway Department-Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368
1104052338 Forest Park-Des Plaines Ave at Randolph St $480,000 $384,000 $12,446,367
1110052306 Gurnee-Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824
1110052352 Lake County DOT-IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468
1112052469 Will County Department of Highways-Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903

02-05-0002 revised rank 080507 .xls 5/7/2008



Village of North Aurora

April 10, 2008

, APR 1 § 2008 5
Mr. Ross Patronsky 0

Chief of the CMAQ Program _
233 S. Wacker Drive, Suite 800 COPIESTO
Chicago, IL 60606

RE: Oak St Bicycle/Pedestrian Bridge (TIP ID 09-0%—0070) Cost Increase Request:
Letter

Dear Mr. Patronsky:

The Village of North Aurora, in conjunction with the Village’s contracted engineer,
Rempe-Sharpe, has revised the cost estimate for the Oak Street Bicycle/Pedestrian Bridge
as a result of additional IDOT width requirements. The Village has budgeted the
appropriate amount for the Construction and Construction Engineering for Fiscal Year
2008-2009 (beginning June 1% in an effort to proceed with the Bike Bridge Project as
soon as practicable.

This letter is intended to make the Project Selection Committee aware of the increased
cost of the Bike Bridge Project since the initial 2006 grant application. Please sec the
most current, itemized, cost breakdown below.

ENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST
OAK STREET PEDESTRIAN BRIDGE
VILLAGE OF NORTH AURORA, ILLINOIS

3/29/08

BY: JES NA-327

ltem # ltem Description Quantity Units Unit Price Extended

Price

1 100'x12" Manufactured Bridge EA $120,000.00 $120,000.00
2 Concrete Abutments - Complete 2 EA $15,000.00 $30,000.00
3 Bridge Placement - Complete EA $10,000.00 $10,000.00
4 Silt Fence 800 LF $4.00 $3,200.00
5 Topsoil - Furnish & Place (4" Min.) 2590 sY $3.00 $7,770.00
6 Seed, CL-2A 150 LB $2.00 $300.00
7 Erosion Control Blanket 2590 sY $1.50 $3,885.00
8 Fertilizer 150 LB $2.00 $300.00
9 Earth Excavation 350 CcY $10.00 $3,500.00
10 Aggregate Base Course, 5" 500 sy $10.00 $5,000.00
" HMA Surface Course, Mix C, N50 42 TON $120.00 $5,040.00
12 Handrails 280 LF $40.00 $11,200.00



-~

Village of North Aurora
Tl Vitogs withc Vet e Foctivre

13 Traffic Control 1 LS $1,000.00 $1,000.00
Sub Tatal Construction $201,195.00
Contingency on Construction 15% $30,179.25
Right of Way Acquisition 0.11 AC $50,000.00 $5,500.00
TOTAL $236,874.25

As aresult of these cost increases from the original 2006 grant application, the Village of
North Aurora would like to formally request a CMAQ Grant funding increase of
$110,189. This cost increase is substantial as a result of re-engineering the bridge to a
12’ width from the original 8’ standard. In addition to this widening, is the general
inflation of construction costs.

The Village of North Aurora appreciates the time that the Project Selection Committee
has taken to assist us in getting this important congestion mitigation project off the
ground. Slowly but surely we are making headway. If you have any further questions or
concerns please do not hesitate to contact me via email at wkornowske(@yvil.north-
aurora.il.us or by telephone at (630) 897-8228, ext. 233,

Sincerely,

Wes Kornowske

Management Analyst

Village of North Aurora

25 E. State St.

North Aurora, IL 60542

p- (630) 897-8228, ext. 233

c. (630) 335-6016

f. (630) 897-8258
wkornowske@vil.north-aurora.il.us



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-06-0070
Description: Oak St Bicycle/Pedestrian Bridge

Ranking Computation

2007 approved 2008 Request

Kg VOC eliminated 76.4647 76.4647
Cost $ 140,010 $ 277,746
$/Kg VOC eliminated  $ 1,831 $ 3,632
Rank 5 8
Project Expenses
Federal Share Total Federal % Basis
2007 approved $ 91,006 $ 113,758 80.0% Approved Projects

2008 Request $ 201,195 $ 251,494 80.0%
Increase Amount $ 110,189 $ 137,736

09-06-0070 revised rank.xls

Letter from Sponsor

5/8/2008



FY 2007 CMAQ Program

$/Kilogram
VOC CMAQ Funding CMAQ Funding CMAQ Funding

ID Facility to be Improved Eliminated 2007 2008 2009
Bicycle Facility
BP01072789 CDOT-Streets for Cycling/Bike 2015 Plan Implementation $236 $1,000,000 $1,260,000
BP10072758 Waukegan-Waukegan/North Chicago Lake Front Bike Path $1,077 $80,000 $800,000
BP09072779 Elgin-Highland Ave from Randall Rd to McLean Blv $1,195
BP03072799 Rolling Meadows-Plum Grove Rd from Bryant Ave to Kirchoff Rd $1,658 $6,400 $7,200 $60,800
[BP09072801 North Aurora-Oak St Bicycle/Pedestrian Bridge $1,831 $91,006
BP08072791 Woodridge-Woodridge Heritage Pwy Bike Path Links $3,173 $24,000
BP06072790 Palos Heights-Cal-Sag Greenway Trail $3,243
BP02072763 Morton Grove-Ferris/Lehigh/Lincoln Ave Bicycle Path Study $3,599
| Revised Rank Y $3,632
BP12072797 Homer Glen-Homer Glen Community Bike Trail East Extension $3,771 $44,800 $307,200
BP01072788 CDOT-Bloomingdale Trail $4,122
BP07072793 Forest Preserve District of Cook County-Thorn Creek Bicycle Trail Completion $4,322 $380,480 $304,400 $3,805,055
BP11072773 McHenry County Conservation District-Prairie Trail Extension-Stage 1 $4,814
BP10072777 Wauconda-Garland Rd from Gossell Rd to Old Rand Rd $5,262
BP11072772 Cary-Cary-Algonquin Rd Bikeway from Main St to Fox Trails Dr $5,308
BP08072784 Roselle-Rodenburg Rd from Metra tracks to Travis Pwy $5,485
BP07072795 Oak Forest-151st St/Central Ave from Oak Park Ave to 159th St $5,904
BP12072794 Homer Township-1-355 from 135th St to Rt 6 $6,192
BP03072800 Rolling Meadows-Arlington Park Train Station Bicycle Lane Extension $6,359
BP03072771 Schaumburg-Martingale Rd Bike Path $7,434
BP12072796 Homer Glen-Homer Glen Community Bike Trail West Extension $7,978
BP12072770 New Lenox-Metra Laraway Rd Station Bike Path $11,496
BP08072792 Woodridge-Woodridge Bicycle/Pedestrian Bridge over IL 53 $17,528
BP12072765 New Lenox-Nelson Rd from lllinois Hwy to Delaney Rd $22,902
BP01072786 CDOT-35th St Bicycle-Pedestrian Bridge $36,247
BP12072798 Minooka-Three Rivers Bike Path-McEvilly Rd from Wabena Ave to Northcrest Dr $49,202
BP09072755 Kane County DOT-Stearns Rd Bridge Corridor from McLean Blv to County Line $57,938
BP09072752 Kane County DOT-Anderson Rd from IL 38 to Keslinger Rd $72,312
BP09072776 Sugar Grove-Virgil Gilman Regional Bike Trail Connectors $144,315

09-06-0070 revised rank.xls 5/8/2008









Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-08-0009
Description: IL 31/River St from Prairie St to New York St

Ranking Computation
2008 Approved 2008 Request

Kg VOC eliminated 312.2411 312.2411
Cost $ 270,720 $ 961,545
$/Kg VOC eliminated  $ 867 $ 3,079
Rank 9 20
Project Expenses
Federal Share Total Federal % Basis
2008 Approved $ 216,576 $ 270,176 80.2% Approved Projects
2008 Request $ 728,728 $ 910,910 80.0% Letter from Sponsor
Increase Amount $ 512,152 $ 640,734

09-08-0009 revised rank.xls 5/8/2008



FY 2008 CMAQ Program

$ Per Kilo
Application VOC Proposed Proposed

ID Facility to be Improved Project Total Federal Eliminated Program 2009
Signal Interconnect
S108082876  DuPage County DOT-Naperville Rd from Elm St to Danada Dr $ 325500 $ 248,000 $ 339 $ 248,000
S110082880 Lake County DOT-IL 60/Townline Rd from Oak Creek Plz to Butterfield Rd $ 180,000 $ 144,000 $ 410 $ 144,000
S109082858  Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St $ 512,011 $ 409,608 $ 460 $ 34,134 $ 375,474
S108082873  DuPage County DOT-Lemont Rd from Plainfield Rd/83rd St to 97th St $ 504,000 $ 384,000 $ 482 $§ 384,000
S108082874  DuPage County DOT-Chicago/Maple Rd from Charles St to Patton Dr and $ 819,000 $ 335000 $ 536 $ 335,000

College Rd from Chicago/Maple Rd to Abbywood Dr
S109082853  Kane County DOT-Randall Rd/Huntley Rd from Corporate Blv/Square Barn Rdto  $ 1,745,000 $1,396,000 $ 568 $ 86,000

Huntly Rd/Sleepy Hollow Rd $ 1,310,000
S109082854  Aurora-Galena Blv from Locust St to Ohio St $ 537,151 $ 429,720 $ 573 $ 35810 $ 393,910
S102082898  IDOT-US 14/IL 43/Dempster St from Harlem Ave to Morton Grove Park $ 451500 $ 337,000 $ 800 $ 337,000

District/Prairie View Dr and south to US 14/Caldwell Ave
[S109082861  Aurora-IL 31/River St from Prairie St to New York St $ 270,720 $ 216,576 $ 867 $ 18,048 $ 198,528 |
S104082879  Oak Park-Washington Blv from Lombard Ave to Home Ave $ 306,600 $ 245,000 $ 889 $ 32,000 $ 213,000
S110082885  Lake County DOT-Saint Mary's Rd from IL 137/Buckley Rd to Atkinson Rd/Terra $ 281,000 $ 225,000 $ 905 $ 225,000

Dr
S110082884  Lake County DOT-Butterfield Rd from IL 60/Townline Rd to US 45 $ 238,000 $ 190,000 $ 976 $ 190,000
S101082862 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave $10,695,000 $8,108,000 $ | 1,287 $8,108,000
S101082867 CDOT-Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $ 6,140,000 $4,568,000 $ | 1,620 $4,568,000
S101082871  CDOT-79th Street from IL 50/Cicero Ave to Ashland Ave $ 6,825,000 $5,460,000 $ | 1,767 $ 440,000 $5,020,000
S107082896  IDOT-IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy $ 1,722,000 $1,288,000 $ | 1,833 $1,288,000
S101082869 CDOT-IL 64/North Ave from Menard St to Ashland Ave $10,570,000 $8,456,000 $ | 1,884
S102082886  Evanston-Emerson St from Asbury Ave to Elgin Rd $ 1,429,000 $ 978,000 $ | 2,094
S101082864 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $ 5,115,000 $2,600,000 $ 2,447
S101082870 CDOT-87th St from 1-94/Dan Ryan NB on ramp from State St to 1-90/Skyway SB  $ 4,620,000 $3,696,000 $ | 2,666

on ramp from Anthony Ave
| Revised Rank $V 3,079
S112082897  IDOT-US 30/Lincoln Hwy from State St to Chicago Rd $ 2,086,000 $1,560,000 $ 3,694
S101082872 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $10,500,000 $8,400,000 $ 6,688

09-08-0009 revised rank.xls 5/8/2008



233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM

To: CMAQ Project Selection Committee
Date: May 7, 2008
From: Ross Patronsky, Senior Planner

Re: Potential Lapse of CMAQ Funds

Background

Federal funds apportioned to states are subject to “lapsing” if they remain unobligated for an
extended period of time. Under current regulations, that time period is the end of the third
fiscal year following the fiscal year in which the funds were apportioned. For example, funds
apportioned in FY 2005 (the fiscal year beginning October 1, 2004) lapse at the end of FY 2008
(September 30, 2008).

When unobligated funds lapse, they are returned to the Highway Trust Fund for redistribution.
The redistribution is based on federal appropriation legislation and apportionment rules; there
is no way to specifically reclaim the funds lost.

To minimize the risk of lapsing funds, IDOT obligates the oldest funds in a program first,
regardless of when the project being obligated was programmed. For example, if a project
programmed in FY 2007 is to be obligated now and the oldest funds available are from FY 2005,
then the project will be obligated using the FY 2005 funds. Similarly, a project programmed in
FY 2002 that is coming in for an obligation will be obligated using FY 2005 funds if those are the
oldest funds available.

The lapsing provision applies to individual programs, so that if CMAQ funds are at risk of
lapsing, the risk can only be averted by obligating CMAQ projects.

Current Status

While no FY 2005 CMAQ funds are at risk of lapsing, approximately $62 million in FY 2006
funds are at risk of lapsing at the end of FY 2009 (September 30, 2009). This amount is reduced
by the amount of any rescissions between now and then; assuming that another rescission of
approximately $10 million takes place next year, approximately $52 million in CMAQ funds are
at risk of lapsing.

cmaq08006.doc 1



A review of obligations over the last three years indicates that approximately $54 million in
CMAQ funds were obligated annually. However, only $37 million was obligated in the past
year.

The lapse potential may be mitigated if the large rescission currently scheduled to take place at
the end of SAFETEA-LU actually occurs. If the CMAQ program funds are rescinded in
proportion to their share of total funds, then approximately $30 million will be rescinded,
leaving much less at risk of lapsing. However, the “cure” in this case is as bad as the disease,
since the funds are lost to the CMAQ program either way.

Recommendations
It will be preferable to obligate enough funds to avoid a lapse. The following options can be
considered as ways to obligate more funds:

¢ Grant cost increases unless there is an affirmative reason no to do so. In many respects,
this is the current practice, so there may not be significant additional benefit in doing so.
The main area in which this may change current practice is for projects with large
increases. Historically sponsors of such projects have been advised to apply for funds in
the next cycle. Granting the increase upon request would get the funds obligated
sooner, assuming the sponsor can do so.

At the moment, for example, Lake County DOT has two previously-programmed
intersection improvement projects proposed for FY 2009 funding — Hunt Club Rd at
Millburn Rd and Hunt Club Rd at Wadsworth Rd. Originally programmed for
$1,432,000 federal, Lake County DOT is requesting an additional $2,380,000 federal.
They anticipate construction in 2009, so granting an increase would allow them to
obligate the funds with more certainty.

However, more routine approval of cost increases could lead to project sponsors
consciously underestimating project costs since an increase would almost be guaranteed.

e Program funds to projects that are more likely to be obligated by the end of the fiscal
year. Historically transit projects have been able to obligate their funds within the fiscal
year, although there are still $4.7 million in transit projects programmed in FY 2006 or
before that are not obligated. Still, transit projects remain a category that can obligate
large sums soon.

It may be that locomotive retrofits can be obligated quickly, once the process is worked
out. Currently, the CSXT locomotive retrofit programmed last year is in the process of
developing a project agreement. It is hoped that any agreement developed can be used
as a template for future projects of this type.

It should be noted that obligating transit projects in no way guarantees that the project
will actually be completed. In fact, this may force the Committee to reprogram funds
from uncompleted projects to other projects in the same transit grant to avoid having the
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funds returned to the FTA account. This situation has confronted the Committee in the
past.

e Identify a group of projects that are “qualified” for CMAQ funding, and obligate funds
to individual projects as they become ready. For example, if twenty pedestrian projects
are submitted in a given cycle, perhaps fifteen are found “qualified” — they have a
“competitive” cost/benefit ratio, their readiness is satisfactory, and so on.

Then, as the projects become ready to obligate, funds are obligated to them. At some
point, the funds available to obligate would be used up; projects coming in after that
point would not receive CMAQ funds.

An advantage to this approach is that the CMAQ funds would be “overprogrammed” in
the sense that more projects are qualified than can be funded. This gets past the barrier
of programming only to the funds available, which results in a growing unobligated
balance as projects are delayed.

A disadvantage of this approach is that the sponsors are not guaranteed funding — if
they get to the obligation stage too late, then the funds might not be available. However,
this may serve as a motivation to begin work on a project sooner.

Each of these approaches can be implemented — they are not mutually exclusive. Staff
recommends that they all be considered.

Hi#
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233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM

To: CMAAQ Project Selection Committee
Date:  May 12, 2008

From: Ross Patronsky, Senior Planner

Re: Obligation Status of CMAQ Funds

Background

CMAQ funds are “obligated” or “federally authorized” when the Federal Highway
Administration records in its system that the funds have been committed to a project. The
commitment occurs when an agreement is executed between the implementing agency and
IDOT to proceed with a particular project phase, .e.g, engineering, right-of- way acquisition, or
construction. IDOT then notifies FHWA of the agreement. These agreements are called various
things including “local project agreement” and “intergovernmental agreement.”

CMAQ funds are also obligated when they are transferred (“flexed”) to the Federal Transit
Administration for inclusion in an FTA grant. This occurs when IDOT (DPIT) notifies FHWA
that a grant application has been entered in the TEAM system, FTA’s system for tracking grants.

In neither case are the funds actually sent to IDOT or the implementer; rather a record is made
that the funds are committed to the project and may not be committed to other projects. This is
because the CMAQ program operates as a reimbursement program — the implementer is paid
after the project is done — rather than a grant program in which the funds are distributed in
advance of beginning the project.

Obligations actually are recorded against two financial systems. One is the funds apportioned
to the CMAQ program. These are the funds appropriated by Congress in a budget bill. These
funds are then apportioned to the states according to the formula set by Congress when the
CMAQ program was created. When funds are apportioned, they are available until the end of
the third federal fiscal year following the federal fiscal year in which they were apportioned.
Thus, FY 2008 funds are available for obligation until the end of FY 2011 (September 30, 2011).

The other system is obligating authority, which is also established by Congress for each fiscal
year. Unlike the apportionment, obligating authority is not available past the end of the fiscal
year to which it applies — FY 2008 obligating authority expires on September 30, 2008. In
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addition, obligating authority is not specific to a program; instead the state is given a lump sum
of obligating authority to use for all FHWA programs.

Thus, if a project is ready for obligation, but the obligating authority for the year has been used,
the project must wait until further obligating authority is released. CMAP staff is not aware
that this is a routine occurrence, but it is possible, since Congress has set obligating authority at
85% - 90% of total apportionments for the past several years.

The fact that obligating authority is less than the apportionment is somewhat offset by a
redistribution of obligating authority that takes place in August of each year. At this time,
FHWA “reclaims” obligating authority that the states will not be able to use by the end of the
fiscal year, and redistributes it to the states. This amount varies from year to year, but is on the
order of five to ten percent of the apportionment.

Owing to the short time during which the obligating authority must be used, a significant
portion of it is used for reimbursing “advance construction” projects. These are projects that
have been implemented with state or local funds, but which FHWA has agreed may request
federal reimbursement if funds become available. Most advance construction projects are state
projects.

The disparity between obligating authority and apportionment is also partially offset by
rescissions. When rescissions occur, they are taken against unobligated apportionments;
obligating authority is unaffected. Thus, if the state has a total of $1 billion in FHWA
apportionments and $850 million in obligating authority, there is a total of $150 million in
apportionments that may not be obligated in that fiscal year. However, if a $100 million
rescission is applied, then there is only a remaining balance of $50 million in apportionments
that may not be obligated in the fiscal year.

A final factor that must be taken into account when obligating projects is the availability of state
appropriation. The state, as the agency that actually executes contracts for CMAQ projects,
must have available in its own budget sufficient funds to pay for the entire cost of the project
phase being obligated. This is the case even though the state will be reimbursed for the costs by
the local implementer and FHWA. Furthermore, even though the state is reimbursed, the
appropriation line item is not made whole. So, if a large number of CMAQ projects need
obligation, it may be that there is insufficient state appropriation to cover them all.

Current Status

CMAQ funds are currently about 80% obligated over the life of the program - $820 million
obligated versus $1.032 billion programmed since 1992. The percentage obligated has been
reported to the Transportation Committee as part of the CMAQ report over the past several
years and has remained relatively constant over that time. This means that, as the years go by,
the absolute amount of unobligated CMAQ funds increases. The obligation summary attached
shows that it now stands at approximately $200 million, or about three years” worth of CMAQ
apportionment.
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While some CMAQ funds are unobligated because projects were completed under budget and
the “final voucher” (final verification of expenditures) has not taken place, most funds are
unobligated because projects are not progressing. As the attached report shows, projects with
unobligated balances of at least $100,000 represent roughly $139 million in unobligated CMAQ
funds, about two-thirds of the total unobligated CMAQ balance. Since there are 131 projects on
the list, the unobligated balance averages about $1 million per project.

Coincidentally, the total unobligated balance for these projects represents about two-thirds of
the total CMAQ funds available to them. In other words, they have obligated about one-third
of their funds. (Note that the unobligated balances are for fiscal years through 2007 only —
amounts programmed in FY 2008 and later are not included, to avoid overstating the
unobligated funds. In addition funds programmed for FY 2009 and later cannot be obligated

yet.)

In addition to difficulties in getting projects obligated, there are also difficulties getting projects
underway once they are obligated. Recently, FHWA has begun deobligating inactive projects —
projects that are obligated, but have had no reimbursements for an extended period. While
these projects are still in the CMAQ program, their deobligation indicates that they are not
progressing to completion. Approximately $8 million in CMAQ funds were deobligated in
February and March of this year.

Discussion

CMAP staff is in regular contact with project implementers; the 131 projects on the attached list
have 216 follow-up contacts recorded in the database used to manage the program. Other
contacts have been made (typically by telephone) that have not been recorded there.

Experience shows that implementers generally want to do the project, but are held back for
different reasons — difficulties encountered during the engineering phase, lack of local match,
local opposition to the project, requirements imposed by other agencies with facilities affected
by the project (e.g., state highways or railroads). While these reasons are all understandable,
the fact remains that the program is getting further and further behind in obligating funds.

As a step towards reducing the unobligated balance, the approach to programming was
changed in 2007 so that funds were programmed to the federal fiscal year in which the funds
could be expected to be expended. For example, if a project required engineering I, engineering
IT and construction, then engineering I would be programmed in FY 2007, engineering II in FY
2008 and construction in FY 2009. Currently, approximately $84 million in CMAQ funds are
programmed from FY 2009 through FY 2012.

Aside from multi-year programming to reduce the level of funds programmed far in advance of
their need, it was also recommended that FY 2007 projects that had not begun the process of
obligating funds within the year be subject to having the funds withdrawn. An accompanying
memo discusses the status of these projects.
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In addition to programming only phases that can reasonably be expected to be obligated in a
tiscal year, and withdrawing funds from projects that have not proceeded, the program need to
have enough projects “in the pipeline” to respond to delays that are bound to occur. The
memorandum on lapsing funds has a recommendation with respect to identify a group of
projects that are “qualified” for CMAQ funding that should, over time, improve the program’s
obligation rate.

However, these steps do not address the issue of existing projects that are not obligating their
funds. To date, there is not a straightforward approach to getting these project obligated.
Recommendations on this point are welcome.

#it
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ISTEA

SAFETEA-LU

TEA-21

Grand Totals

1992
1993
1994
1995
1996
1997
Subtotal

2004
2005
2006
2007
2008
Subtotal

1999
2000
2001
2002
2003
Subtotal

Obligation Summary by Fiscal Year

Percent

Total Obligated Programmed Increased* Withdrawn Net Programmed Obligated
$23,252,837 $24,568,000 $105,727 $24,673,727 94.24%
$41,797,180 $40,600,797 $46,654,920 $878,720 $86,376,997 48.39%
$88,000,757 $87,910,763 $2,591,915 $1,785,872 $88,716,806 99.19%
$22,641,955 $32,835,045 $1,327,938 $10,535,701 $23,627,282 95.83%
$23,036,843 $22,585,360 $523,486 $160,000 $22,948,846 100.38%
$41,391,732 $45,068,590 $4,310,106 $9,753,222 $39,625,474 104.46%
$240,121,304 $253,568,555 $55,514,092 $23,113,515 $285,969,132 83.97%
$67,805,026 $58,710,130 $1,070,081 $1,064,000 $58,716,211 115.48%
$64,795,351 $91,272,125 $5,256,613 $13,184,400 $83,344,338 77.74%
$41,005,080 $97,430,062 $848,379 $16,239,200 $82,039,241 49.98%
$6,640,676 $21,058,346 $1,639,702 $3,100,000 $19,598,048 33.88%
$760,000 $49,862,983 $0 $687,000 $49,175,983 1.55%
$181,006,133 $318,333,646 $8,814,775 $34,274,600 $292,873,821 61.80%
$148,412,167 $141,726,400 $30,277,523 $17,895,557 $154,108,366 96.30%
$42,237,976 $60,388,840 $5,358,442 $16,001,626 $49,745,656 84.91%
$84,471,701 $94,499,000 $3,036,234 $10,686,937 $86,848,297 97.26%
$87,925,182 $88,567,000 $11,262,908 $191,535 $99,638,373 88.24%
$36,569,555 $63,667,965 $450,234 $528,000 $63,590,199 57.51%
$399,616,581 $448,849,205 $50,385,341 $45,303,655 $453,930,891 88.03%
$820,744,018 $1,020,751,406 $114,714,208 $102,691,770 $1,032,773,844 79.47%

*Increases assigned to first fiscal year in which project was programmed

Chicago Metropolitan Agency for Planning
Friday, May 09, 2008
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Projects with an Unobligated Balance of at Least $100,000
Programmed Through: 2007

First Total Unobligated Expected
Project Information Programmed Available Balance Completion
Projects Last Programmed in: 1999
01-99-0019 CDOT Barrier-Free Cycling Chicago 1999 $760,000 $560,009 2008
04-94-0025 Franklin Park Franklin Park-Grand Ave Railroad Grade Separation 1999 $11,508,000 $334,033 2007
Totals for 2 Projects Last Programmed in This Year $12,268,000 $894,042
Projects Last Programmed in: 2000
07-96-0003 University Park University Parkway Bike Facility and Intersection 2000 $1,077,800 $1,077,800 2009
Improvement at Governors Highway
02-97-0006 Cook County Highway Old Orchard Rd from Harms to Skokie Blvd 2000 $800,000 $800,000 2011
Department
08-99-0104 Naperville DuPage River Trail Bike Path-Segment 4 2000 $814,000 $686,973 2008
04-00-0010 Schiller Park Des Plaines River Rd Continuous Left Turn Lane from River 2000 $344,000 $344,000 2008
St to Winona
09-96-0018 Kane County DOT Dunham/Stearns/IL 25 Int Imp 1999 $1,116,000 $223,200 2010
Totals for 5 Projects Last Programmed in This Year $4,151,800 $3,131,973
Projects Last Programmed in: 2001
11-03-0019 McHenry County Division of Walkup Rd/Crystal Lake Rd from Bull Valley to IL 176 2000 $5,175,000 $3,452,630 2007
Transportation
01-98-0080 CDOT CDOT Peterson Ave from Cicero to Ridge Signal 2001 $2,490,800 $2,301,182 2008
Interconnect
01-01-0009 CDOT CDOT-Lakefront Trail-Navy Pier Flyover 2001 $2,964,000 $2,084,000 2010
13-99-0006 CDOE Chicago DOE-Regionwide Ultralow Emission Fuel 1999 $4,472,000 $1,694,400 2008
Infrastructure
07-01-0004 Chicago Heights City of Chicago Heights-Old Plank Road Trail Extension from 2001 $972,000 $914,450 2007
Western to Euclid
01-96-0010 CDOT PED FAC-CHICAGO-DOWNTOWN PEDESTRIANWAY 1996 $1,360,000 $499,777 2007
SIGNAGE
01-01-0013 CDOT CDOT-Bike Transit Connection 2001 $956,000 $401,627 2007
09-01-0004 Kane County DOT Kane County-Orchard Road Interconnect 2001 $368,000 $368,000 2007
02-99-0006 Evanston Ridge, Church and Davis Streets Signal Interconnect 1999 $2,182,655 $274,430 2007
08-96-0032 DuPage Forest Preserve District BIKE FAC-DUPAGE FOREST PRESERVE DISTRICT-SALT 1995 $1,084,240 $209,282 2008
CREEK GREENWAY
Chicago Metropolitan Agency for Planning Page 1 of 6 Projects with an Unobligated Balance of at Least
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Project Information
10-95-0015 IDOT
13-99-0005 Pace
01-94-0037 CDOT

Totals for

Projects Last Programmed in: 2002
01-00-0030 CDOT

12-02-0011 Will County Department of
Highways

04-99-0004 Melrose Park

08-02-0008 Villa Park

09-94-0017 Kane County DOT
Totals for

Projects Last Programmed in: 2003
01-99-0014 CDOT

10-99-0003 IDOT

01-97-0085 CDOT
09-03-0004 Kane County
13-03-0001 IDOT
09-00-0021 Elgin

11-96-0007 McHenry County Conservation
District

01-03-0019 Chicago Park District
06-01-0004 Justice
08-03-0003 Downers Grove
07-03-0006 IDOT
07-03-0002 Lan-Oak Park District
06-03-0002 Justice

Totals for

Projects Last Programmed in: 2004

11-04-0001 McHenry County Division of
Transportation

Chicago Metropolitan Agency for Planning
Monday, May 12, 2008

Prairie at US 45 Int Imp
Regional Rideshare Incentives Program

Western Ave Signal Interconnect from Howard to 115th
(except 87th to 101st)

13 Projects Last Programmed in This Year

130th St and Torrence Ave
Will County-Weber Road at Renwick Road

25th Ave From IL 64/North Ave To Lake St

Villa Park - Roosevelt Road Sidewalk From Ardmore to

Michigan
McLean Boulevard Signal Interconnect and Bike Path

5 Projects Last Programmed in This Year

Chicago Traffic Management Center

Il 132/Grand Ave at US 41/Skokie Hwy Interchange
Improvement

CDOT-Streeterville-lllinois Center Signal Interconnect
Randall Road at Fabyan Parkway

Traffic Management Center Integration

Summit Street at Dundee Road

BIKE FAC-MCHENRY CONSERVATION DISTRICT-
WOODSTOCK CRYSTAL LAKE BIKEWAY

Lakefront Trail Expansion, Ardmore Ave to Sheridan Rd
Justice-79th St Ped Fac from 88th Ave to Roberts Rd
Downers Grove Bikeway Connections

Western Ave from Steger Rd to Sauk Trail

Bike Facility-Norfolk Southern Railroad ROW

Roberts Rd Sidewalk-79th to 87th St

13 Projects Last Programmed in This Year

Johnsburg Rd IL 31 - Chapel Hill Rd
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First

Total

Programmed Available

2000
1999
1993

2002
2002

1999
2002

2002

1999
1999

2001
2003
2003
2003
1995

2003
2001
2003
2003
2003
2003

$4,040,000
$288,000
$10,644,240

$36,996,935

$3,300,000
$3,460,000

$2,240,000
$701,600

$528,000
$10,229,600

$13,200,000
$9,700,000

$3,640,000
$3,000,000
$960,000
$960,000
$638,240

$300,000
$286,400
$159,000
$180,000
$864,546
$116,000
$34,004,186

$2,785,000

Unobligated
Balance
$208,590
$140,000
$111,494

$12,659,862

$3,300,000
$3,260,000

$2,045,515
$621,977

$474,113
$9,701,605

$10,651,932
$9,700,000

$3,169,706
$3,000,000
$935,000
$840,000
$419,200

$300,000
$286,400
$159,000
$142,688
$118,317
$116,000
$29,838,243

$2,564,259

Expected
Completion

2007

2007

2007

2010
2010

2008
2007

2008

2007
2009

2008
2010
2011
2008
2011

2007
2007
2009
2008
2007
2007

Projects with an Unobligated Balance of at Least

$100,000



First Total Unobligated Expected

Project Information Programmed Available Balance Completion
01-97-0086 CDOT CDOT-Near West Side Signal Interconnect 2001 $2,608,000 $2,342,487 2007
02-03-0001 Morton Grove IL 58/Dempster St from Ferris Ave to Central Ave 2004 $2,206,080 $2,206,080 2009
01-02-0027 CDOT Cicero Ave Smart Corridor 2002 $2,232,000 $2,098,772 2009
01-04-0004 CDOT Carroll Avenue Busway 2004 $1,600,000 $1,600,000 2007
13-04-0001 IDOT Advanced Transportation Management System - Computer 2004 $1,500,000 $1,475,000 2011

Aided Dispatch Integration
01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge 2004 $1,700,000 $1,170,678 2010
10-04-0003 North Chicago IL 137/Sheridan Rd Genesee St - 22nd St/MLKing Dr 2004 $1,115,614 $1,115,614 2008
01-02-0032 CDOT Central Ave from |-55/Stevenson Ewy to 55th St and a signal 2002 $952,000 $686,446 2007
on 63rd St
02-04-0003 Evanston Chicago Ave from Grove St to South Blvd 2004 $714,704 $648,304 2007
02-04-0001 Cook County Highway Lake Cook Travel Demonstration 2004 $540,000 $540,000 2009
Department
08-04-0001 Downers Grove Eastern Corridor Bikeway 2004 $399,000 $399,000 2010
10-04-0002 Mundelein Mundelein Bicycle Path connecting Noll, Hanrahan, Lions 2004 $764,803 $319,399 2007
Field & Libertyville Twp
10-04-0001 Lake County DOT IL 131/Green Bay Rd at Wadsworth 2004 $600,000 $305,942 2012
01-04-0003 CDOT Chicago Truck Route Advisory System 2004 $256,000 $256,000 2007
09-01-0003 Pace Oswego Orchard Park & Ride 2001 $1,897,920 $220,620 2008
06-04-0001 IDOT US 12 20/95th St from 88th Ave to 96th Ave 2004 $240,000 $126,203 2007
12-04-0001 IDOT IL 171/Archer Ave from Smith Rd to 143rd Street 2004 $112,000 $112,000 2008

Totals for 18 Projects Last Programmed in This Year $22,223,121 $18,186,804

Projects Last Programmed in: 2005
11-03-0007 McHenry IL 31 from McCullom Lake Rd to IL 120 2005 $2,540,000 $2,249,359 2007
03-03-0103 Palatine Palatine Rd from Smith St to US 14/Northwest Hwy 2005 $1,477,000 $1,477,000 2009
09-05-0001 Aurora Galena Blv Orchard Rd-Locust St 2005 $1,151,104 $1,092,824 2008
01-05-0002 CDOT 41st St Bicycle-Pedestrian Bridge 2005 $1,600,000 $1,067,771 2010
08-05-0005 Oak Brook Oak Brook Employment Area Distributor Service 2005 $960,000 $960,000 2008
02-05-0002 Wilmette Green Bay Rd from Lake Ave to Wilmette Ave 2005 $1,886,848 $927,683 2008
12-05-0002 Romeoville IL 53/Independence Blv at University Pwy 2005 $842,800 $770,816 2007
10-05-0004 Lake County DOT Hunt Club Rd at Millburn Rd 2005 $752,000 $684,880 2008
01-05-0001 CDOT Safe Routes to School Program - Citywide 2005 $780,000 $666,543 2008
10-05-0005 Lake County DOT Hunt Club Rd at Wadsworth Rd 2005 $680,000 $620,478 2008
01-05-0005 Chicago Park District Jackson Park/59th St Bicycle Path 2005 $578,000 $578,000 2007
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First Total Unobligated Expected

Project Information Programmed Available Balance Completion
13-05-0002 Forest Preserve District of Cook Salt Creek Greenway Trail 2005 $1,694,800 $571,327 2007
County
10-02-0007 Lake Zurich Lake Zurich-US 12/Rand Road at Ela Road 2002 $528,400 $485,783 2009
09-05-0002 Aurora IL 31/Lake St from Indian Trail Rd to Gale St 2005 $482,688 $482,688 2008
08-05-0002 DuPage County DuPage County Transit Service Marketing 2005 $480,000 $480,000 2007
13-05-0003 Pace Rideshare/Carpool Lots at Area Interchanges 2005 $350,000 $350,000 2008
01-05-0003 CDOT Chicago Detour Event Advisory System 2005 $336,000 $336,000 2008
07-03-0012 Lan-Oak Park District Lansing Greenway Connection from Grand lllinois Trail to 2005 $323,014 $323,014 2008
Thorn Creek Trail
01-97-0087 CDOT Broadway Ave and Sheridan Rd from Devon Ave to 2005 $292,000 $292,000 2009
Hollywood Ave
08-05-0006 Westmont Naperville Rd Sidewalk from Cumnor to Blackhawk 2005 $184,800 $184,800 2007
09-05-0006 Kane County DOT Orchard Rd and Jericho Rd 2005 $1,100,000 $182,847 2007
12-04-0010 Bolingbrook Boughton Rd from Woodward Ave to Kings Rd and Weber 2005 $1,155,600 $144,716 2007
Rd from Lily Cache Ln to Commercial Entrance
02-05-0001 IDOT IL 43/Waukegan Rd from Beckwith Rd to US 14/Caldwell Ave 2005 $348,000 $100,953 2008
Totals for 23 Projects Last Programmed in This Year $20,523,054 $15,029,482
Projects Last Programmed in: 2006
02-02-9001 Skokie Oakton New Station on Yellow Line 2005 $9,644,000 $9,196,000 2009
01-97-0093 CDOT 95th St from Western Ave to US 41/Ewing Ave 2004 $8,244,000 $7,913,495 2010
13-05-0001 IDOT lllinois 511 Traveler Information System, Chicago Area 2005 $4,200,000 $3,575,000 2010
01-97-0088 CDOT 87th St from Pulaski Rd to 1-94/Dan Ryan Ewy 2004 $3,208,000 $3,208,000 2007
01-06-0006 CDOT Congress Parkway ITS Smart Corridor 2006 $2,950,400 $2,950,400 2007
03-00-0108 Schaumburg Schaumburg-Schaumburg and Barrington Roads 2001 $2,084,600 $1,956,951 2008
Intersection Improvements
13-06-0004 ISTHA Advanced Truckstop Electrification 2006 $1,400,000 $1,375,000 2007
13-06-0001 RTA Park and Ride Transit for the Northeastern Region 2006 $1,200,000 $1,200,000 2007
10-06-0006 North Chicago Lakeside Ave Extension and Improvements from Foss Park 2006 $1,100,000 $1,100,000 2007
Ave to 18th St
09-06-0003 Kane County DOT Randall Rd at US 20/Foothill Rd 2006 $1,135,200 $1,087,200 2008
01-06-0002 CDOT 43rd St Bicycle-Pedestrian Bridge 2006 $1,440,000 $876,578 2007
08-06-0001 IDOT IL56/Butterfield Rd from Naperville Rd to IL59 2006 $790,000 $790,000 2008
01-06-0005 CDOT Walk to Transit - Pedestrian Improvements to Intersections 2006 $772,000 $772,000 2007
near CTA Rail Stations
10-06-0001 Lake County DOT Everett Rd at Riverwoods Rd 2006 $936,000 $681,756 2009
10-05-0006 Lake County DOT Washington St from Teske Blv to Sheridan Rd 2005 $3,771,299 $665,560 2007
Chicago Metropolitan Agency for Planning Page 4 of 6 Projects with an Unobligated Balance of at Least

Monday, May 12, 2008 $100,000



First Total Unobligated Expected

Project Information Programmed Available Balance Completion
03-06-0002 Schaumburg Schaumburg Commuter Rail Facility Bikeway Connector - IL 2006 $688,700 $665,030 2008
19/Irving Park Rd Bike Path
01-01-0011 CDOT CDOT-New Resident/Student Bike Marketing Program 2001 $860,000 $620,000 2008
01-06-0003 CDOT Chicago Arterial Congestion Advisory System 2006 $480,000 $480,000 2008
06-06-0002 Orland Park Commuter & Bicycle Bridge over LaGrange Rd/US45 at 2006 $464,000 $464,000 2007
IL7/Southwest Hwy
09-06-0004 Kane County DOT Randall Rd from Silver Glen Rd to Red Haw La and Binnie 2006 $1,334,361 $443,140 2008
Rdto IL 72
07-06-0001 Lansing Safe Routes to Schools-South Suburban Mayors and 2006 $780,000 $414,886 2008
Manager Association
18-04-0561 CDOT Grayland station parking - Milwaukee North line 2004 $1,008,000 $408,000 2008
09-06-0002 Kane County DOT Randall Rd at Bolcum Rd/Ridgewood Dr 2006 $412,300 $359,660 2009
01-94-0045 CDOT Bike Parking 1992 $2,405,727 $350,459 2008
06-06-0004 IDOT State St from lllinois St to 127th St 2006 $341,798 $341,798 2007
09-00-0016 St. Charles Park District Bike/Ped Bridge over Randall Rd at Silver Glen Rd 2006 $332,934 $332,934 2008
08-06-0004 Villa Park South Villa Ave Sidewalk from Wildwood Ave to Park Blv 2006 $305,600 $305,600 2009
07-06-0002 University Park Cicero Ave Shared Use Path 2006 $258,800 $258,800 2007
05-06-0003 Brookfield Pedestrian Bridge over Salt Creek 2006 $253,200 $217,218 2008
08-00-0008 IDOT IL53 from North Ave/IL64 to St. Charles Rd 2006 $209,000 $209,000 2008
09-06-0001 Geneva Geneva North Central Trail 2006 $199,000 $199,000 2007
10-06-0003 Deerfield Deerfield Rd Sidewalk 2006 $192,632 $177,147 2007
10-06-0005 Lake County DOT Highland Park Interconnect 2006 $164,000 $164,000 2007
01-06-0004 CDOT Walk Chicago-Pedestrian Encouragement Program 2006 $160,000 $160,000 2007
03-06-0003 Des Plaines Golf Rd Sidewalk from Des Plaines River Rd to Third Ave 2006 $158,000 $158,000 2007
08-06-0002 DuPage County DuPage County Bicycle Rack Program 2006 $160,000 $152,132 2007
03-06-0001 Schaumburg Del Lago Bikeway Connector 2006 $162,600 $152,040 2007
05-06-0004 Western Springs Western Springs Station Commuter Parking - BNSF 2006 $450,770 $148,413 2007
06-06-0003 IDOT IL 171/IL 83/Calumet Sag Rd from IL 83/Robert Kingery Hwy 2006 $442,704 $145,440 2007
to Bell Rd
07-06-0003 Robbins Bio Refueling Station at the Robbins Energy Center 2006 $132,774 $132,774 2007
Totals for 40 Projects Last Programmed in This Year $55,232,399 $44,807,411
Projects Last Programmed in: 2007
01-94-0092 CDOT BIKE FAC-CHICAGO-STREETS FOR CYCLING/BIKE 2015 1994 $5,780,000 $1,096,968 2009
Plan Implementation
09-06-0065 Aurora New York St from Farnsworth Ave to IL 31/Lake St 2007 $873,194 $825,615 2007
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Project Information
01-06-0074 CDOE
10-06-0064 Mundelein

07-06-0058 Forest Preserve District of Cook
County

09-06-0066 Aurora
12-06-0001 Homer Glen
12-97-0027 IDOT
08-06-0052 Addison
03-06-0033 Des Plaines
04-06-0033 Oak Park
10-06-0063 Waukegan

Chicago Diesel Fleet Retrofit Project
Lake St from Hawthorne Blv to Longwood Ter
Thorn Creek Bicycle Trail Completion

IL 25/Broadway Ave from North Ave to lllinois Ave
Homer Glen Community Bike Trail

Stevenson Exwy from Weber Rd to 1-80

Mill Rd Bridge Sidewalk Project

Mount Prospect Rd & Wolf Rd Sidewalks

Various Sidewalk Projects throughout Oak Park
Lewis Ave from Yorkhouse Rd to 14th St

Totals for 12 Projects Last Programmed in This Year

Grand Totals for 131 Projects
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First Total Unobligated Expected
Programmed Available Balance Completion

2007 $472,800 $472,800 2010
2007 $461,302 $420,129 2008
2007 $380,480 $380,480 2009
2007 $316,281 $316,281 2007
2006 $373,530 $315,985 2009
2007 $1,000,000 $297,617 2007
2007 $200,800 $200,800 2010
2007 $184,000 $184,000 2008
2007 $226,030 $171,230 2008
2007 $121,296 $121,296 2008

$10,389,713 $4,803,201

$206,018,808  $139,052,623
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